

Sprint-10 - Task #1662

Extranet Links

08/26/2019 03:23 PM - Yazan Awad

| | | | |
|--------------------------|---------------|----------------------------|-------------|
| Status: | Open | Start date: | 08/26/2019 |
| Priority: | Normal | Due date: | |
| Assignee: | Zaid Shakboua | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.20 hour |
| Co-Workers: | | Actual Result: | |
| Severity: | Normal | Environment: | Development |
| Category: | Extranet | Transaction Number: | |
| Sub-Category: | | Browser: | |
| Step_Description: | | URL: | |
| Pre_Conditions: | | Test Case ID: | |
| Expected Result: | | | |
| Description | | | |

History

#1 - 08/26/2019 03:54 PM - Yazan Awad

- Subject changed from Links to Extranet Links

#2 - 08/26/2019 04:03 PM - Yazan Awad

- Project changed from Sprint-1 to MOSA Backlog

#3 - 12/09/2019 10:52 AM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-8

- Assignee changed from Zaid Shakboua to Yazan Awad

#4 - 12/10/2019 03:15 PM - Yazan Awad

- Assignee changed from Yazan Awad to Zaid Shakboua

#5 - 01/08/2020 10:39 AM - Yazan Awad

- Project changed from Sprint-8 to Sprint-10

Files

| | | | |
|---------------------------------------|---------|------------|------------|
| [MoSA Portal] Extranet_Links_FRD.docx | 73.2 KB | 08/26/2019 | Yazan Awad |
|---------------------------------------|---------|------------|------------|