

## Sprint-4 - Task #1671

### Intranet Menu Navigation

08/26/2019 04:12 PM - Yazan Awad

<b>Status:</b>	Closed	<b>Start date:</b>	08/26/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Yazan Awad	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Co-Workers:</b>		<b>Environment:</b>	QA
<b>Severity:</b>	Normal	<b>Transaction Number:</b>	
<b>Category:</b>	Intranet	<b>Username:</b>	
<b>Sub-Category:</b>		<b>Browser:</b>	Chrome
<b>Step_Description:</b>		<b>URL:</b>	
<b>Pre_Conditions:</b>		<b>Test Case ID:</b>	
<b>Expected Result:</b>		<b>Actual Finish Date:</b>	
<b>Actual Result:</b>		<b>SERVICE_ID:</b>	9
<b>Description</b>			
<b>Related issues:</b>			
Related to Bug #1969: Remove extra options from the edit portal			<b>Closed</b> <b>10/10/2019</b>

### History

#### #1 - 09/29/2019 04:18 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-3

#### #2 - 10/06/2019 11:43 AM - Yazan Awad

- File deleted ([MoSA Portal] Intranet\_Menu\_Nav\_FRD.docx)

#### #3 - 10/06/2019 11:44 AM - Yazan Awad

- File [MoSA Portal] Intranet\_Menu\_Nav\_FRD.docx added

Updated the FRD, thank you.

#### #4 - 10/10/2019 01:24 PM - Yazan Awad

- Related to Bug #1969: Remove extra options from the edit portal added

#### #5 - 10/13/2019 02:40 PM - Yazan Awad

- Project changed from Sprint-3 to MOSA Backlog

#### #6 - 10/13/2019 02:47 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-4

- SERVICE\_ID set to 9

#### #7 - 10/13/2019 02:49 PM - Yazan Awad

- Related to Bug #1969: Remove extra options from the edit portal added

#### #8 - 10/21/2019 12:25 PM - Yazan Awad

Note: the Intranet Menu Navigation does not include Mega Menu, the implementation for the Mega Menu was deployed only for the eServices in the Extranet Portal.

#### #9 - 10/21/2019 04:15 PM - Yazan Awad

- File [MoSA Portal] - Intranet Menu Navigation - Links.xlsx added
- File [MoSA Portal] - Intranet Menu Navigation -Content Item.xlsx added
- File [MoSA Portal] - Intranet Menu Navigation -Folders Menu.xlsx added
- File [MoSA Portal] - Intranet Menu Navigation -Page.xlsx added
- Status changed from Open to Closed
- Assignee changed from Zaid Shakboua to Yazan Awad
- % Done changed from 0 to 100
- Environment QA added
- Environment deleted (Development)
- Browser Chrome added

This task can be closed after creating bugs in the backlog related to the Content Query (2012) and Content Item (2011), These issues need more investigation and probably SR to Oracle.

All the Test scripts are attached below, thank you.

#### Files

[MoSA Portal] Intranet_Menu_Nav_FRD.docx	2.07 MB	10/06/2019	Yazan Awad
[MoSA Portal] - Intranet Menu Navigation -Content Item.xlsx	18.2 KB	10/21/2019	Yazan Awad
[MoSA Portal] - Intranet Menu Navigation - Links.xlsx	20.2 KB	10/21/2019	Yazan Awad
[MoSA Portal] - Intranet Menu Navigation -Folders Menu.xlsx	18 KB	10/21/2019	Yazan Awad
[MoSA Portal] - Intranet Menu Navigation -Page.xlsx	20.9 KB	10/21/2019	Yazan Awad