

Sprint-10 - Task #1673

Intranet Links

08/26/2019 04:13 PM - Yazan Awad

Status:	Open	Start date:	08/26/2019
Priority:	Normal	Due date:	
Assignee:	Zaid Shakboua	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Co-Workers:		Actual Result:	
Severity:	Normal	Environment:	Development
Category:	Intranet	Transaction Number:	
Sub-Category:		Browser:	
Step_Description:		URL:	
Pre_Conditions:		Test Case ID:	
Expected Result:			
Description			

History

#1 - 12/09/2019 10:52 AM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-8
- Assignee changed from Zaid Shakboua to Yazan Awad

#2 - 12/10/2019 03:14 PM - Yazan Awad

- Assignee changed from Yazan Awad to Zaid Shakboua

#3 - 01/08/2020 10:39 AM - Yazan Awad

- Project changed from Sprint-8 to Sprint-10

Files

[MoSA Portal] Intranet_Links_FRD.docx	73.1 KB	08/26/2019	Yazan Awad
---------------------------------------	---------	------------	------------