

Sprint-10 - Task #1675

Intranet Mail

08/26/2019 04:15 PM - Yazan Awad

<b>Status:</b>	Open	<b>Start date:</b>	08/26/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Zaid Shakboua	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Co-Workers:</b>		<b>Actual Result:</b>	
<b>Severity:</b>	Normal	<b>Environment:</b>	Development
<b>Category:</b>	Intranet	<b>Transaction Number:</b>	
<b>Sub-Category:</b>		<b>Browser:</b>	
<b>Step_Description:</b>		<b>URL:</b>	
<b>Pre_Conditions:</b>		<b>Test Case ID:</b>	
<b>Expected Result:</b>			
<b>Description</b>			

History

- #1 - 12/08/2019 03:43 PM - Yazan Awad
- Project changed from MOSA Backlog to Sprint-8
- #2 - 01/08/2020 10:39 AM - Yazan Awad
- Project changed from Sprint-8 to Sprint-10

Files

[MoSA Portal] Intranet_Mail_FRD.docx	369 KB	08/26/2019	Yazan Awad
--------------------------------------	--------	------------	------------