

## Sprint-4 - Bug #1969

### Remove extra options from the edit portal

10/10/2019 01:24 PM - Yazan Awad

<b>Status:</b>	Closed	<b>Start date:</b>	10/10/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Yazan Awad	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Co-Workers:</b>		<b>Environment:</b>	QA
<b>Severity:</b>	Normal	<b>Transaction Number:</b>	
<b>Category:</b>	Intranet	<b>Username:</b>	
<b>Sub-Category:</b>		<b>Browser:</b>	Chrome
<b>Step_Description:</b>		<b>URL:</b>	
<b>Pre_Conditions:</b>		<b>Test Case ID:</b>	
<b>Expected Result:</b>		<b>Actual Finish Date:</b>	
<b>Actual Result:</b>		<b>SERVICE_ID:</b>	3
<b>Description</b>			
Remove the unused items from the Add menu and keep only (Content item, link, page, Folder)			
<b>Related issues:</b>			
Related to Task #1671: Intranet Menu Navigation			<b>Closed</b> <b>08/26/2019</b>

### History

#### #1 - 10/10/2019 01:24 PM - Yazan Awad

- Related to Task #1671: Intranet Menu Navigation added

#### #2 - 10/13/2019 02:40 PM - Yazan Awad

- Project changed from Sprint-3 to MOSA Backlog

#### #3 - 10/13/2019 02:45 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-4

- SERVICE\_ID set to 3

#### #4 - 10/13/2019 02:49 PM - Yazan Awad

- Related to Task #1671: Intranet Menu Navigation added

#### #5 - 10/20/2019 03:33 PM - Yazan Awad

- File arabic.PNG added
- File english intranet.PNG added
- Status changed from Open to Closed
- Assignee changed from Zaid Shakboua to Yazan Awad
- % Done changed from 0 to 100
- Environment QA added
- Environment deleted (Development)

The Extra options were removed, objective evidence is attached to this task.

Thank you.

Files

english intranet.PNG	40.4 KB	10/20/2019	Yazan Awad
arabic.PNG	48.8 KB	10/20/2019	Yazan Awad