

## Sprint-9 - Bug #2077

### Intranet Message Board Feedback

11/24/2019 09:33 AM - Yazan Awad

<b>Status:</b>	Closed	<b>Start date:</b>	11/24/2019
<b>Priority:</b>	Immediate	<b>Due date:</b>	
<b>Assignee:</b>	Yazan Awad	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Co-Workers:</b>		<b>Actual Result:</b>	
<b>Severity:</b>	Normal	<b>Environment:</b>	QA
<b>Category:</b>	intranet	<b>Transaction Number:</b>	
<b>Sub-Category:</b>		<b>Browser:</b>	
<b>Step_Description:</b>		<b>URL:</b>	
<b>Pre_Conditions:</b>		<b>Test Case ID:</b>	
<b>Expected Result:</b>			

**Description**

Functionality Feedback:

1- Only The in\_contributor user have access to publish using the Message board  
2- The Icon "Share a Link" differs when using the system in arabic and english.  
3- The (Upload and the Link share) should be removed from the message board  
4- Add the Share to the Message Board Displayer

UX Enhancements:

5- The Background for the comments should be replaced with a box that contains the comments.

Please Refer to the screen shot attached.

----- New Issues -----

6- Any user can edit and Delete the posts of all the users  
7- Date and time should be removed from the body of the message board displayer (repeated twice in the same area)  
8- When deleting a post, it should be removed from the Activity Stream.  
9- When clicking on the name of the people who liked the post, empty page is opened.  
10- The Message Board interactions are not reflected in the user profile

#### History

#1 - 11/24/2019 05:57 PM - Yazan Awad

- Project changed from Sprint-6 to Sprint-7

#2 - 11/24/2019 05:59 PM - Yazan Awad

- Priority changed from Normal to Immediate

#3 - 11/24/2019 06:00 PM - Yazan Awad

- Related to Task #1679: Intranet Message Board added

#4 - 11/26/2019 02:47 PM - Yazan Awad

- Description updated

- % Done changed from 0 to 70

issue Number 1 and 2 are fixed, please review the description of the bug and handled the remaining issues and the new ones.

Thank you.

**#5 - 11/26/2019 03:08 PM - Yazan Awad**

- Description updated

**#6 - 11/26/2019 07:12 PM - Yazan Awad**

- Description updated

**#7 - 12/01/2019 12:39 AM - Zaid Shakboua**

- Assignee changed from Zaid Shakboua to Yazan Awad

Issue~1 fixed.

Issue~2 already ignored and removed.

Issue~3 Fixed.

Issue~4 Postponed.

Issue~5 Pending.

Issue~6 Fixed, i need to explain it more for you.

Issue~7 Pending.

Issue~8 Fixed, i need to explain it more for you.

Issue~9 Pending.

Issue~10 Pending.

**#8 - 12/08/2019 03:41 PM - Yazan Awad**

- Project changed from Sprint-7 to Sprint-8

**#9 - 12/08/2019 03:48 PM - Yazan Awad**

- Assignee changed from Yazan Awad to Zaid Shakboua

**#10 - 12/29/2019 05:31 PM - Yazan Awad**

Issues Number (1,2,3,4,5,7,9 and 10) are fixed.

Remaining issues (6 and 8)

New issues (Blocker):

Each user only sees their messages only even if they're connected to other users.

**#11 - 12/30/2019 05:23 PM - Zaid Shakboua**

Fixed..

**#12 - 12/31/2019 12:31 PM - Yazan Awad**

- Status changed from Open to Closed
- Assignee changed from Zaid Shakboua to Yazan Awad
- % Done changed from 70 to 100

All the issues have been fixed, and the test script will be attached to the main task.

Thank you.

**#13 - 01/08/2020 10:35 AM - Yazan Awad**

- Project changed from Sprint-8 to Sprint-9

**Files**

1.png	120 KB	11/24/2019	Yazan Awad
-------	--------	------------	------------