

## Sprint-8 - Task #1680

### Intranet Blogs

08/26/2019 04:17 PM - Yazan Awad

<b>Status:</b>	Closed	<b>Start date:</b>	08/26/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Yazan Awad	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Co-Workers:</b>		<b>Actual Result:</b>	
<b>Severity:</b>	Normal	<b>Environment:</b>	QA
<b>Category:</b>	Intranet	<b>Transaction Number:</b>	
<b>Sub-Category:</b>		<b>Browser:</b>	
<b>Step_Description:</b>		<b>URL:</b>	
<b>Pre_Conditions:</b>		<b>Test Case ID:</b>	
<b>Expected Result:</b>			
<b>Description</b> 1- Change the header to match our design 2- Remove the option Blog from new page style administration 3- The Bloggers can only access the Images in the Blogs folder but they cannot access the content management folders (News, Announcements, Articles, etc...) 4- Remove Links and Tags from the blogs page  -- Each Blogger can edit only his own blogs --			

### History

#### #1 - 11/24/2019 05:48 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-7

#### #2 - 12/08/2019 03:41 PM - Yazan Awad

- Project changed from Sprint-7 to Sprint-8

#### #3 - 12/09/2019 02:15 PM - Yazan Awad

- Description updated

#### #4 - 12/11/2019 01:27 PM - Yazan Awad

- Description updated

#### #5 - 12/15/2019 05:24 PM - Yazan Awad

- File [MoSA Portal] - Intranet Blogs.xlsx added

- Status changed from Open to Closed

- Assignee changed from Zaid Shakboua to Yazan Awad

- % Done changed from 0 to 100

- Environment QA added

- Environment deleted (Development)

All the related issues have been fixed and verified, the test script is attached to the task.

Thank you.

**Files**

[MoSA Portal] Intranet_Blogs_FRD.docx	278 KB	08/26/2019	Yazan Awad
[MoSA Portal] - Intranet Blogs.xlsx	22 KB	12/15/2019	Yazan Awad