

## Sprint-2 - Task #1736

### Content Wizard

09/02/2019 05:38 PM - Yazan Awad

<b>Status:</b>	Closed	<b>Start date:</b>	09/02/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Yazan Awad	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.10 hour
<b>Co-Workers:</b>		<b>Actual Result:</b>	
<b>Severity:</b>	Normal	<b>Environment:</b>	Development
<b>Category:</b>	Extranet	<b>Transaction Number:</b>	
<b>Sub-Category:</b>		<b>Browser:</b>	Chrome
<b>Step_Description:</b>		<b>URL:</b>	
<b>Pre_Conditions:</b>		<b>Test Case ID:</b>	
<b>Expected Result:</b>			
<b>Description</b>			

#### History

##### #1 - 09/02/2019 05:44 PM - Zaid Shakboua

- File [MoSA Portal] Common\_Content\_Wizard\_FRD.docx added

##### #2 - 09/03/2019 02:33 PM - Yazan Awad

Dear Zaid, please update the "Cancel" Functionality on the FRD, thanks.

##### #3 - 09/03/2019 05:40 PM - Zaid Shakboua

- File [MoSA Portal] Common\_Content\_Wizard\_FRD.docx added

FRD updated

##### #4 - 09/08/2019 10:42 AM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-1

- % Done changed from 0 to 70

##### #5 - 09/08/2019 10:57 AM - Yazan Awad

- Related to Bug #1756: Content Wizard UI Enhancement added

##### #6 - 09/15/2019 09:02 AM - Yazan Awad

- Project changed from Sprint-1 to MOSA Backlog

##### #7 - 09/15/2019 09:04 AM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-2

##### #8 - 09/16/2019 10:36 AM - Yazan Awad

- File deleted ([MoSA Portal] Common\_Content\_Wizard\_FRD.docx)

**#9 - 09/18/2019 01:50 AM - Zaid Shakboua**

- Assignee changed from Zaid Shakboua to Yazan Awad

Modification and customization for the content wizard has successfully amended.

**#10 - 09/18/2019 09:15 AM - Yazan Awad**

- Assignee changed from Yazan Awad to Zaid Shakboua

- % Done changed from 70 to 90

Dear Zaid Please remove the region page so i can verify it and close this task, thank you.

**#11 - 09/18/2019 10:21 AM - Zaid Shakboua**

- Assignee changed from Zaid Shakboua to Yazan Awad

The region page will be skipped if we pass the parameter "cpRegDef" to the content wizard, this is a part of the content manager task.

**#12 - 09/18/2019 05:58 PM - Zaid Shakboua**

- File [MoSA Portal] Common\_Content\_Wizard\_FRD.docx added

**#13 - 09/18/2019 06:04 PM - Yazan Awad**

- File [MoSA Portal] - Content Wizard.xlsx added

This task can be closed as completed after fixing and verifying all the related bugs, thank you

**#14 - 09/18/2019 06:05 PM - Yazan Awad**

- Status changed from Open to Closed

- % Done changed from 90 to 100

**Files**

[MoSA Portal] Common_Content_Wizard_FRD.docx	1.26 MB	09/03/2019	Zaid Shakboua
[MoSA Portal] Common_Content_Wizard_FRD.docx	2 MB	09/18/2019	Zaid Shakboua
[MoSA Portal] - Content Wizard.xlsx	19.4 KB	09/18/2019	Yazan Awad