

Sprint-8 - Task #1792

MoSA Footer

09/11/2019 02:22 PM - Yazan Awad

Status:	Closed	Start date:	09/11/2019
Priority:	High	Due date:	
Assignee:	Yazan Awad	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Co-Workers:		Actual Result:	
Severity:	Normal	Environment:	QA
Category:	Extranet	Transaction Number:	
Sub-Category:		Browser:	Chrome
Step_Description:		URL:	
Pre_Conditions:		Test Case ID:	
Expected Result:			
Description			
1- Redirect the links to the expected paths for the "Quick Links, eServices and Follow us" Sections			
2- Make the "My opinion" Section functional			

History

#1 - 09/11/2019 02:22 PM - Yazan Awad

- Tracker changed from Bug to Task

#2 - 10/27/2019 12:31 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-5

- SERVICE_ID set to 7

#3 - 11/10/2019 04:50 PM - Yazan Awad

- Project changed from Sprint-5 to MOSA Backlog

#4 - 11/24/2019 05:48 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-7

#5 - 11/24/2019 06:07 PM - Yazan Awad

- Priority changed from Normal to High

#6 - 12/08/2019 03:34 AM - Zaid Shakboua

- Assignee changed from Zaid Shakboua to Yazan Awad

1- Redirect the links to the expected paths for the "Quick Links, eServices and Follow us" Sections (Done)
2- Make the "My opinion" Section functional (Done)

#7 - 12/08/2019 03:41 PM - Yazan Awad

- Project changed from Sprint-7 to Sprint-8

#8 - 12/09/2019 04:19 PM - Yazan Awad

- File [MoSA Portal] - Extranet MoSA Footer.xlsx added

- Status changed from Open to Closed
- % Done changed from 0 to 100
- Environment QA added
- Environment deleted (Development)

After fixing all the related issues, this task can be closed as completed.

Test script is attached.

Thank you.

Files

[MoSA Portal] - Extranet MoSA Footer.xlsx	19.1 KB	12/09/2019	Yazan Awad
-------------------------------------------	---------	------------	------------