

## Sprint-10 - Task #1890

□□□□ □□□□□ □□□□ **Extranet**

09/30/2019 10:21 AM - Rahmeh Al Naimat

<b>Status:</b>	Closed	<b>Start date:</b>	09/30/2019
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>	Yazan Awad	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Co-Workers:</b>	Rahmeh Al Naimat	<b>Actual Result:</b>	
<b>Severity:</b>	Normal	<b>Environment:</b>	Development
<b>Category:</b>	Extranet	<b>Transaction Number:</b>	
<b>Sub-Category:</b>		<b>Browser:</b>	
<b>Step_Description:</b>		<b>URL:</b>	
<b>Pre_Conditions:</b>		<b>Test Case ID:</b>	
<b>Expected Result:</b>			
<b>Description</b>			

### History

#### #1 - 10/01/2019 09:16 AM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-3

#### #2 - 10/03/2019 01:50 PM - Yazan Awad

- Subject changed from Complaint Service to □□□□ □□□□□ □□□□

- Category changed from Services to Intranet\Extranet

#### #3 - 10/13/2019 02:41 PM - Yazan Awad

- Project changed from Sprint-3 to MOSA Backlog

#### #4 - 10/13/2019 02:46 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-4

- SERVICE\_ID set to 6

#### #5 - 10/27/2019 12:28 PM - Yazan Awad

- Project changed from Sprint-4 to MOSA Backlog

#### #6 - 10/27/2019 12:32 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-5

- SERVICE\_ID set to 9

#### #7 - 11/10/2019 03:55 PM - Yazan Awad

- Subject changed from □□□□ □□□□□ □□□□ to □□□□ □□□□□ □□□□ Extranet

- Category changed from Intranet\Extranet to Extranet

#### #8 - 11/10/2019 04:50 PM - Yazan Awad

- Project changed from Sprint-5 to MOSA Backlog

**#9 - 11/10/2019 05:00 PM - Yazan Awad**

- Project changed from MOSA Backlog to Sprint-6
- SERVICE\_ID set to 2

**#10 - 11/12/2019 12:39 PM - Yazan Awad**

- Assignee changed from Rahmeh Al Naimat to Yazan Awad

**#11 - 11/12/2019 12:49 PM - Yazan Awad**

- Related to Bug #2048: Invalid Validation message for the Complaint request service added

**#12 - 11/13/2019 06:01 PM - Yazan Awad**

- Assignee changed from Yazan Awad to Rahmeh Al Naimat

waiting for the reload fix to be implemented

**#13 - 11/24/2019 05:38 PM - Yazan Awad**

- Project changed from Sprint-6 to MOSA Backlog

**#14 - 11/24/2019 05:48 PM - Yazan Awad**

- Project changed from MOSA Backlog to Sprint-7

**#15 - 11/24/2019 06:08 PM - Yazan Awad**

- Priority changed from Normal to High

**#16 - 12/08/2019 03:41 PM - Yazan Awad**

- Project changed from Sprint-7 to Sprint-8

**#17 - 01/06/2020 09:10 PM - Yazan Awad**

- File [MoSA Portal] - Complaint Request.xlsx added
- Status changed from Open to Closed
- Assignee changed from Rahmeh Al Naimat to Yazan Awad
- % Done changed from 0 to 100

This task can be closed after fixing the related bugs, thank you.

**#18 - 01/08/2020 10:35 AM - Yazan Awad**

- Project changed from Sprint-8 to Sprint-9

**#19 - 01/08/2020 10:43 AM - Yazan Awad**

- Project changed from Sprint-9 to Sprint-10

**Files**

---

[MoSA Portal] - Complaint Request.xlsx	18.9 KB	01/06/2020	Yazan Awad
--	---------	------------	------------