

Sprint-6 - Task #2051

Intranet Service Catalog

11/13/2019 02:00 PM - Yazan Awad

Status:	Closed	Start date:	11/13/2019
Priority:	Normal	Due date:	
Assignee:	Yazan Awad	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Co-Workers:		Environment:	QA
Severity:	Normal	Transaction Number:	
Category:	Intranet	Username:	
Sub-Category:		Browser:	
Step_Description:		URL:	
Pre_Conditions:		Test Case ID:	
Expected Result:		Actual Finish Date:	
Actual Result:		SERVICE_ID:	35
Description - This Catalog only includes the eServices Department Folder - No Mega Menu requested			

History

#1 - 11/13/2019 06:46 PM - Zaid Shakboua

- Assignee changed from Zaid Shakboua to Yazan Awad

Done

#2 - 11/17/2019 04:18 PM - Yazan Awad

- File [MoSA Portal] - Intranet Service Catalog.xlsx added
- Status changed from Open to Closed
- % Done changed from 0 to 100
- Environment QA added
- Environment deleted (Development)

Tested and Verified, thank you.

#3 - 11/24/2019 05:38 PM - Yazan Awad

- Project changed from Sprint-6 to MOSA Backlog

#4 - 11/24/2019 05:56 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-6
- SERVICE_ID set to 35

Files

[MoSA Portal] - Intranet Service Catalog.xlsx	21.6 KB	11/17/2019	Yazan Awad
---	---------	------------	------------